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MAAP Steering Committee Meeting
May 18, 2004

Registration Transfer Demo - Kelly
Project Schedule — Dennis

Resolved Issues - Dennis

A. Local Area Network considerations for XML implementations

B. Printer considerations for XML implementations

C. Name Search

D. Functions Municipal Agents will do initially and in the future - Kelly

Enhancements generated from Weekly Demos - Dennis

BearingPoint Activities — Rachel/Glenn

A. Development

B. System Testing

C. UAT Preparation

D. Help Content Development and Training Preparation
E. Integration Test Plan

Implementation Activities — Brian
A. Orders Pending

B. Training Schedule

C. PC Rollout Schedule

D. Contracts

OIT Activities — Jim
A. Vendor/City Interface Certification for MAAP Interface

UAT Scenarios — Kelly, Priscilla

Citizen Registration Renewal (COMPASS) - Pete

NEXT MEETING, June 15, 1:30 PM



